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Itemized Cost Summary

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

ROY F. WESTON (68-W8-0089) ...........................................................................................................................................$2,065,260.25

INTERAGENCY AGREEMENT (IAG)

U.S. ARMY ENGINEER DIV - OHIO RIVER (DW96275001) ...........................................................................................................................................$5,339,035.27

RESPONSE ACTION (RAC) CONTRACT

ROY F. WESTON, INC. (68-W7-0026) ...........................................................................................................................................$613,106.51

Total Site Costs: $8,017,402.03
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON

EPA Contract Number: 68-W8-0089

Total Costs: $2,065,260.25

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
WAKAT, CYNTHIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

12/31/200005/23/1988

09006 15,656.4012/07/198912/06/1989 43,668.3322.1
09009 11,369.6212/12/198912/11/1989 52,223.4123.1
09037 23,654.2401/24/199012/21/1989 65,241.5324.1
09058 28,511.6602/23/199001/26/1990 121,015.4825.1
09089 17,460.9704/09/199003/02/1990 96,198.8926.1
09105 12,388.9905/01/199003/28/1990 89,133.754500-29649
09126 20,484.9005/31/199004/27/1990 133,548.4928.1
09148 8,087.4107/02/199005/23/1990 64,120.4029.1
09185 13,765.4108/23/199007/11/1990 61,737.0630.1
09204 20,622.2309/19/199008/09/1990 92,756.0031.1
09236 11,905.3811/05/199009/24/1990 60,761.0032.1
09245 14,679.6311/19/199010/10/1990 130,278.2733.1
09256 16,331.5512/05/199010/24/1990 135,032.1434.1
09275 15,014.0101/03/199111/21/1990 108,157.2835.1
09303 12,053.8202/13/199112/20/1990 152,577.1436.1
09313 13,764.5702/28/199101/18/1991 172,653.3437.1
09333 16,375.8503/28/199102/22/1991 163,116.4138.1
09358 14,546.2505/02/199103/19/1991 96,762.6339.1
09374 16,751.7005/24/199104/19/1991 111,614.1840.1
09401 15,150.3507/03/199105/20/1991 131,405.2541.1
09416 13,748.4707/25/199106/20/1991 105,592.2542.1
91010 18,471.3108/30/199107/19/1991 120,980.5443.1
91063 13,909.7909/26/199108/23/1991 80,510.6144.1
92057 13,663.2110/28/199109/25/1991 68,539.2645.1
92089 873.3511/12/199110/11/1991 873.3533.1A
92115 19,710.6711/25/199110/21/1991 87,018.8746.1
92181 28,541.3912/27/199111/21/1991 91,478.1847.1
92249 17,298.7601/30/199212/31/1991 92,857.2248.1
92296 16,923.2402/20/199201/17/1992 94,020.0749.1
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON

EPA Contract Number: 68-W8-0089

Total Costs: $2,065,260.25

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
WAKAT, CYNTHIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

12/31/200005/23/1988

92356 21,296.2803/18/199202/18/1992 78,674.5950.1
92444 16,250.1104/22/199203/13/1992 98,448.7651.1
92508 13,953.3205/18/199204/15/1992 160,832.0352.1
92577 14,646.7406/22/199205/19/1992 97,271.5453.1
92652 19,625.8807/17/199206/20/1992 130,142.3354.1
92737 19,657.4208/19/199207/20/1992 134,755.1055.1
92792 16,756.5209/10/199208/12/1992 96,621.4656.1
93057 12,076.2610/23/199209/18/1992 89,211.6357.1
93142 15,240.2711/25/199210/26/1992 139,463.2558.1
93206 40,177.5112/22/199211/19/1992 119,863.6559.1
93284 9,016.0801/21/199312/21/1992 230,672.7660.1
93377 12,641.9302/26/199301/22/1993 204,149.2361.1
93512 24,309.1604/20/199302/23/1993 237,640.9462.1R
93516 30,205.1304/21/199303/22/1993 260,717.0263.1
93632 26,324.8606/08/199304/23/1993 273,916.1964.1
93694 18,486.0607/02/199305/26/1993 107,824.2565.1
93736 27,313.4507/22/199306/21/1993 192,017.7166.1
93819 12,401.5308/25/199307/26/1993 189,462.4067.1
94018 21,137.6710/08/199309/07/1993 160,359.5568.1
94083 10,261.3811/01/199309/28/1993 142,515.0369.1
94157 23,422.0911/26/199310/25/1993 251,992.6770.1
94246 16,616.0301/03/199411/30/1993 116,301.6571.1
94320 36,461.6101/31/199412/22/1993 124,372.6572.1
94387 13,344.0302/25/199401/26/1994 105,100.4373.1
94456 19,136.1503/24/199402/21/1994 176,049.4174.1
94527 19,586.0204/20/199403/22/1994 120,269.6375.1
94602 9,614.9805/23/199404/22/1994 110,222.5776.1
94674 27,703.4906/22/199405/23/1994 200,235.2077.1
94755 12,981.1407/26/199406/21/1994 171,670.6978.1
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON

EPA Contract Number: 68-W8-0089

Total Costs: $2,065,260.25

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
WAKAT, CYNTHIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

12/31/200005/23/1988

94826 6,418.0608/23/199407/21/1994 130,652.4379.1
4M092 -12,981.1408/23/199408/23/1994 0.00JV4M092
94835 12,981.1408/26/199406/21/1994 171,670.6978.1REISSUE
94903 83,285.0209/21/199408/22/1994 208,853.8780.1
95049 42,253.7210/24/199409/22/1994 146,123.1281.1
95128 42,642.8811/21/199410/21/1994 155,669.3082.1
95215 19,631.4012/22/199411/21/1994 286,801.2583.1
95295 14,182.6201/25/199512/23/1994 127,386.5784.1
95356 10,351.3402/17/199501/20/1995 116,012.0685.1
95446 11,533.1303/23/199502/21/1995 161,325.7786.1
5M052 -11,533.1304/13/199504/13/1995 0.00JV5M052
95519 11,533.1304/18/199502/21/1995 161,325.7786.1REISSUE
95524 23,802.1204/20/199503/21/1995 194,277.4687.1
95617 17,342.0405/23/199504/21/1995 272,398.1288.1
95683 13,009.7506/20/199505/19/1995 214,746.7889.1
95757 26,076.0207/18/199506/21/1995 212,945.6790.1
95830 12,670.1208/18/199507/21/1995 209,420.8591.1
95901 20,845.2909/18/199508/18/1995 168,593.5192.1
96043 20,186.5610/18/199509/21/1995 236,035.5293.1
96184 15,882.4112/14/199510/23/1995 291,348.2994.1
96203 55,328.0012/27/199511/20/1995 192,786.6695.1
96270 10,971.2801/26/199612/22/1995 134,853.8596.1
96341 12,143.4602/22/199601/22/1996 88,516.7097.1
96407 11,804.5503/20/199602/20/1996 70,445.5798.1
96481 12,371.8004/18/199603/22/1996 79,586.5999.1
96559 -833.7605/22/199604/23/1996 -10,264.57102.1
96559 22,387.5305/22/199604/23/1996 84,784.01104.1
96565 2,499.8205/23/199604/23/1996 12,457.85103.1
96567 1,107.0605/24/199604/23/1996 5,044.98101.1
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON

EPA Contract Number: 68-W8-0089

Total Costs: $2,065,260.25

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
WAKAT, CYNTHIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

12/31/200005/23/1988

96632 27,125.9306/19/199605/21/1996 95,564.78105.1
96719 12,421.9207/24/199606/25/1996 100,903.00106.1
96783 17,022.0608/15/199607/18/1996 151,370.48107.1
96873 9,721.0109/19/199608/21/1996 69,189.04108.1
97076 11,458.2010/25/199609/25/1996 147,390.65109.1
97144 13,097.2911/20/199610/21/1996 158,001.38110.1
97220 36,364.4712/19/199611/20/1996 198,618.64111.1
97311 19,230.2701/24/199712/26/1996 201,492.84112.1
97388 11,947.1402/20/199701/17/1997 138,482.29113.1
97481 9,443.0303/25/199702/25/1997 125,955.93114.1
97558 11,520.9204/21/199703/21/1997 114,890.24115.1
97648 22,807.4305/21/199704/22/1997 162,188.91116.1
97724 20,944.2306/19/199705/21/1997 143,241.14117.1
97811 28,941.8807/21/199706/23/1997 136,115.24118.1
97887 14,521.6708/19/199707/21/1997 136,882.31120.1
97972 10,516.3809/17/199708/21/1997 101,970.19121.1
98056 7,533.9410/22/199706/24/1997 71,394.34119.1X
98056 17,647.5510/22/199709/23/1997 232,620.73122.1
98129 18,714.6811/17/199710/20/1997 241,062.87123.1
98239 11,989.1412/29/199711/26/1997 263,275.46124.1
98283 10,326.2901/14/199811/19/1997 164,718.36125.1
98384 30,132.4102/20/199801/23/1998 276,817.77127.1X
98424 14,059.1503/05/199801/21/1998 365,119.07126.1
98476 12,169.6403/24/199802/18/1998 156,774.89128.1
98569 13,817.2404/23/199803/23/1998 357,870.76129.1R
98637 16,561.0105/20/199803/27/1998 222,971.96130.1
98724 16,206.0406/18/199805/21/1998 221,313.29131.1
98872 35,777.6908/14/199807/06/1998 350,181.79132.1
99014 2,835.8510/07/199809/09/1998 181,494.32133.1
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON

EPA Contract Number: 68-W8-0089

Total Costs: $2,065,260.25

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA
WAKAT, CYNTHIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

ALTERNATIVE REMEDIAL CONTRACT SUPPORT (ARCS)

12/31/200005/23/1988

99280 18,811.4401/20/199912/18/1998 190,655.50134.1X
99486 26,382.8704/21/199903/24/1999 123,912.71136.1
01562 -98.0103/06/200003/06/2000 0.00JV01562
03590 -105.8608/28/200008/28/2000 0.00JV03590
01569 5,265.4808/01/200106/29/2001 14,562.36142.1X
02083 -100.5811/15/200110/30/2001 -839.63140.1X
A2789 -100.5807/31/200207/31/2002 0.00JVA2789
02621 100.5808/26/200210/30/2000 839.63140.1XR

$2,065,260.25Total:
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Federal Agency: U.S. ARMY ENGINEER DIV - OHIO RIVER

IAG Number: DW96275001

Total Costs: $5,339,035.27

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

INTERAGENCY AGREEMENT (IAG)

00722 6,985.6304/19/19880.00
01157 22,731.7008/05/19880.00
00149 383,642.0011/01/19880.00
00333 361,827.3012/16/19880.00
00419 477,803.8801/25/19890.00
38 1,040,518.6002/28/19890.00
01458 838,118.4402/28/19890.00
000A89075 563,134.9703/20/198901/31/1989 563,134.97B04897110
000A89075 563,134.9803/20/198901/31/1989 563,134.98B04897110
000A89093 231,687.8504/05/198902/21/1989 231,687.85B05897108
000A89107 243,054.0604/19/198904/03/1989 243,054.06B06897107
000A89122 89,263.8705/04/198904/18/1989 89,263.87B07897104
000A89174 36,916.2706/27/198905/23/1989 36,916.27B08897107
000A89191 58,596.1507/12/198906/21/1989 58,596.15B09897107
000A89229 41,758.8408/21/198908/07/1989 41,758.84B10897107
000A89265 102,911.6709/26/198908/24/1989 102,911.67B11897108
000A89296 133,136.3510/25/198909/19/1989 133,136.35B12897107
000A89311 53,414.6411/09/198910/18/1989 53,414.64B12899104
000A89352 569.8912/20/198911/22/1989 569.89B02907108
000A90008 9,902.7601/10/199012/19/1989 9,902.76B03907104
000A90040 28,916.8302/13/199001/19/1990 28,916.83B04907107
000A90120 1,049.3805/02/199004/06/1990 1,049.38B06907106
000A90219 563.6008/09/199007/16/1990 563.60B08907106HU
000A90219 160.3708/09/199007/16/1990 160.37B09907106
000A90219 1,203.6008/09/199007/19/1990 1,203.60B10907106
000A90257 38,483.1909/18/199008/16/1990 38,483.19B11907104
000A90288 266.7610/17/199009/27/1990 266.76B12907107
000A90332 859.4512/03/199010/25/1990 859.45B12909115
000A90352 458.5812/20/199011/21/1990 458.58B02917107
000A91014 821.5601/16/199112/20/1990 821.56B03917105
000A91046 6,988.5802/20/199101/24/1991 6,988.58B04917106
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Federal Agency: U.S. ARMY ENGINEER DIV - OHIO RIVER

IAG Number: DW96275001

Total Costs: $5,339,035.27

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s):

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

INTERAGENCY AGREEMENT (IAG)

000A91067 153.5203/13/199102/26/1991 153.52B05917106

$5,339,035.27Total:
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON, INC.

EPA Contract Number: 68-W7-0026

Total Costs: $613,106.51

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION (RAC) CONTRACT

04/30/200103/01/1998

98662 7,725.1705/29/199804/28/1998 52,268.6711
98742 1,029.9306/25/199805/27/1998 54,509.8012
98828 9,950.5207/29/199806/30/1998 179,865.8213
98872 20,009.4708/14/199806/17/1998 328,626.5314
99047 14,284.5710/21/199809/23/1998 398,837.9616
99117 15,786.9211/18/199810/16/1998 826,723.9617
99168 16,974.0212/09/199811/13/1998 421,235.8418
99271 17,695.8601/13/199912/16/1998 670,728.4719
91190 15,622.8202/04/199902/04/1999 0.00JV91190
99340 15,089.6502/17/199901/25/1999 216,382.4421
99408 17,319.6703/18/199902/16/1999 774,936.4122
99468 20,283.0304/14/199903/16/1999 202,272.2423
99551 46,132.8605/19/199904/19/1999 304,297.0724
99605 13,521.5606/15/199905/17/1999 313,908.6725
99681 17,158.1207/19/199906/21/1999 469,191.7126
99756 13,305.7708/20/199907/28/1999 798,413.6528
99824 20,726.5609/21/199908/20/1999 749,320.2129
00035 13,706.7010/20/199909/21/1999 1,248,044.8730
00094 23,111.5711/17/199910/20/1999 2,048,537.5831
00159 13,322.3812/16/199911/19/1999 1,302,602.6734
00226 4,023.7501/20/200012/20/1999 1,381,037.4936
00278 23,598.5302/17/200001/20/2000 1,785,520.8139
00350 13,681.0103/22/200002/17/2000 1,171,642.7240
00360 4,421.2003/28/200002/25/2000 40,430.4441Z
00367 5,299.5003/31/200002/25/2000 194,888.8842Z
00398 14,004.7004/19/200003/20/2000 944,112.4243
00451 5,956.1105/17/200004/21/2000 1,567,977.7645
00511 30,389.3706/16/200005/19/2000 936,766.1146
00563 20,410.3707/17/200006/19/2000 1,069,512.0147
00614 20,916.5808/16/200007/19/2000 1,234,846.7351
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Contract Costs

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

CRP# 112258  AC = LR,R,RA

Contractor Name: ROY F. WESTON, INC.

EPA Contract Number: 68-W7-0026

Total Costs: $613,106.51

Summary of Service:

Treasury Schedule Site   
Number          and        Date        Amount   

Project Officer(s): NATHAN, STEPHEN
VOGTMAN, PATRICIA

Dates of Service: From: To:

Date      
Voucher Voucher

Amount   Number               
Voucher

RESPONSE ACTION (RAC) CONTRACT

04/30/200103/01/1998

00677 12,349.8309/19/200008/21/2000 754,200.0053
01044 15,921.5310/24/200009/25/2000 995,420.1957
01090 38,460.3111/16/200010/20/2000 1,451,035.1663
01127 3,606.3412/06/200011/06/2000 72,247.0864Z
01144 1,937.3812/14/200011/16/2000 706,412.9565
01203 22,832.8101/17/200112/19/2000 779,079.2970
01273 10,328.2102/22/200101/19/2001 886,455.5875
01318 1,723.4003/20/200102/20/2001 674,906.2279
01367 1,125.6004/16/200103/20/2001 672,147.0282
01432 1,903.6805/22/200104/20/2001 1,021,593.2686
01478 2,556.6506/14/200105/20/2001 657,631.0492
01544 517.0507/18/200106/20/2001 504,439.4995
02538 23,834.0007/09/200206/11/2002 825,487.78140
03188 551.4501/15/200312/23/2002 -11,311.68156Z

$613,106.51Total:
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CRP# 112258  AC = LR,R,RA

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

Financial Cost Summary for the Contract Lab Program

CONTRACT LAB PROGRAM (CLP) COSTS
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CRP# 112258  AC = LR,R,RA

OLD MILL, ROCK CREEK, OH  SITE ID = 05 25

Miscellaneous (MIS) Costs
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